

Draft Schedule for the Coastal Hazard Response Plan
March 10, 2022

Task	Date
Task 1: Project Initiation and Kickoff	2/11/2022
Outcomes/Deliverables: a. Kickoff Meeting Materials (e.g., Agenda, Minutes, Communication Protocols, and Action Items)	2/11/2022
Task 2: Agency & Stakeholder Coordination	2/14/2022 – 4/30/2023
2.1: Coordination with County, CCC and Stakeholders	2/14/2022 – 4/30/2023
2.2: Project Coordination between the County and SSCSD ²	11/2/2021 – 4/30/2023
2.3: Stakeholder Identification	11/2/2021 – 12/2/2021
2.4: Stakeholder Meetings	4/1/2022 – 4/30/2023
2.5: Public Outreach	11/2/2021 – 4/30/2023
Outcomes/Deliverables: a. Stakeholder List b. Coordination/Stakeholder Meeting Materials (e.g., agendas, minutes, action items)	a. 11/30/2021 b. 11/2/2023
Task 3: Prepare Coastal Hazards Response Plan	2/15/2022 – 8/1/2022
3.1: Evaluate Existing Conditions and Identify Constraints ³	2/11/2022 – 3/1/2022
3.2: Alternatives Analysis a. Alternatives Selection (up to four) b. Alternatives Analysis (up to four)	a. 3/1/2022 b. 3/1/2022 – 3/30/2022
3.3: Identification of a Preferred Site or Alternative	3/31/2022
3.4: Develop Schedule for Potential Major Relocation Events	4/1/2022 – 4/30/2022
3.5: Conduct Economic Analysis	4/1/2022 – 4/30/2022
3.6: Draft Coastal Hazards Response Plan	5/1/2022
3.7: Stakeholder Review of the Draft Coastal Hazards Response Plan	5/1/2022 – 6/15/2022
3.8: Final Coastal Hazards Response Plan	6/15/2022 – 7/11/2022
Outcomes/Deliverables: a. Draft Coastal Hazard Response Plan b. Final Coastal Hazard Response Plan c. PowerPoint Presentation and Materials	a. 5/1/2022 b. 7/11/2022 c. 8/1/2022
Task 4: Draft LCP Amendments	9/1/2022 – 4/30/2023
4.1: Develop Work Plan and Policy Framework	9/1/2022 – 10/1/2022
4.2: Develop Admin Draft LCP Amendments	10/1/2022 – 1/1/2023
4.3: Circulate Draft LCP Amendments	1/1/2023 – 3/1/2023
4.4: Prepare Revised Draft LCP Amendment Package	3/1/2023 – 4/1/2023

Outcomes/Deliverables: a. Work Plan b. Administrative Draft LCP Amendments c. Public Draft LCP Amendments d. Revised Draft LCP Amendments	a. 10/1/2022 b. 1/1/2023 c. 3/1/2023 d. 4/1/2023
Task 5: Hearings and Adoption	4/1/2023 – 4/30/2023
5.1: Planning Commission Hearings	4/1/2023 – 4/30/2023
5.2: Board of Supervisors Hearings	4/1/2023 – 4/30/2023
5.3: Submit locally approved LCP Amendment to CCC	4/1/2023 – 4/30/2023
Outcomes/Deliverables: a. Planning Commission Staff Reports and Exhibits b. Board of Supervisors Staff Reports and Exhibits c. LCP Amendment Submittal to the CCC	a. 4/1/2023 b. 4/15/2023 c. 4/30/2023
Task 6: Project Management and Administration	3/1/2020 – 4/30/2023
Outcomes/Deliverables: a. Quarterly Progress Reports	a. 4/30/2023

BENCHMARK SCHEDULE

ACTIVITY	COMPLETION DATE
Kickoff Meeting & Identification of Stakeholders	2/11/2022
Draft Coastal Hazards Response Plan	5/01/2022
Outreach/presentation at public hearings/meetings	5/1/2022 – 6/15/2022
Final Coastal Hazards Response Plan	7/11/2022
Draft LCP Amendments	1/1/2023
Outreach/presentation at public hearings/meetings	1/1/2023 – 4/30/2023
Local Adoption and Submittal to CCC	4/30/2023